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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland to 

Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from New York 

Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value   $4,307,484.76 

• Prime Design Build Contractor   Fort Myer Construction Company 

• Original Notice to Proceed   July 22, 2008 

• Contract Completion Date   July 21, 2009 

• Amended Contract Completion Date April 30, 2010 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar lighting and 

emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt fence, 

inlet protection, and tree protection. 

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 
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Field Issues 

• Laying out area for Phase III clearing and grubbing  

 

Administrative Issues 

• DDOT reviewing changes FMCC made to shop drawings for coal chute covers 

• DCRA permit for Phase III has been obtained 

 

 

 

 

Monday, January 04, 2010 

• A    The  prime contractor’s  electrical crew installed luminaire,solar panel and box  containing two batteries on solar 

light poles set earlier @ sta.29+72 , 30+48 and 31+27 of phase 2 trail area. 

 

• The landscaping subcontractor (GREEN TEAM) excavated pits and planted the trees in the area of phase 1 as shown 

below. 

 

Name of tree                      Location                                       Total 

Quercus  prinus (Chestnut  Oak)       Sta.2+30, 3+25, 3+90, 4+58 and 5+58,                        5 

Cercis Canadensis (Eastern redbud)  sta 13+54 (3 left side) Sta. 15+92             7   

     (1) Sta  15+98 (1)   sta. 13+21 (2 nos. left side)   

• Note:  The  Subcontrctor( Milani construction)’s superintendent made a site visit for layout of clearing and grubbing 

work of phase 3 but nothing was done 

• The prime contractor received  12 x 74 HR H piles ( 22 piles)  @ site 

 

Tuesday, January 05, 2010 

• Unloading  12 x 74 HR H piles  on site delivered today ( 23 piles). 

• Digging holes for bollards to be set on left and right side of entrance to trail from 5th. And “T” street and removing 

trash from SWM pond. 

• The electrical crew of prime contractor set luminaire, box with  two batteries and solar panel on solar light poles set 

@ sta.27+41, 28+18 and 28+95 of phase 2 trail area. 

• The landscaping subcontractor (Green Team) planted trees on phase 1 trail area as shown below. 

Name Of Tree                     Location                                          Total 

Quercus prinus (Chestnut oak)       Sta.6+28, 7+08, 7+83, 8+60  9+40, 10+15, 10+81, 11+68  12 

                      12+50, 13+21, 14+00, 14+77 

                                          

Prunus Serrulata (Mt. Fuji cherry)  Sta.6+02( left side), 15+23,15+63, 15+66( left side)   4 

                     

Nyasa Sylvatica (Black gum)   Sta.16+20 (left side), 16+54                             2 

 

ISSUES AND RESOLUTIONS 

DAILY WORK PERFORMED 
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Financials Period ending 12/31/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      2,472,622.44$      263,038.60$      2,735,661.04$      63.51%

Change Orders -$                      

Total Contract 4,307,484.76$      2,472,622.44$      263,038.60$      2,735,661.04$      

Progress Payments

NOTE:  The subcontractor( Milani construction)’s superintendent visited site but no work was done.He has not 

mobilized his equipments to site for clearing and grubbing of phase 3 area 

 

 

Wednesday, January 06, 2010 
 

• The prime contractor’s  electrical crew installed solar panel, box with 2 batteries and luminaire on solar light pole set 

earlier at sta. 24+32, 25+09 and 25+86 of phase 2 trail area. 

• The prime contractor’s  concrete crew carried out work as shown below. 

• Excavating for concrete pad 6’x 12’ for bench @ sta 15+52 (right side ) of phase one,placing G.A.B.,setting forms , 

pouring 3000 p.s.i. concrete, finishing smooth and covering with blanket.      

• Filling concrete in bollards to be set @ entrance to trail from “5” and “T” street  and inserting anchor bar in them. 

• Concrete ( 3 c.y.) poured today is not tested. 

• Cutting existing chain link fence of PEPCO ( whichever was in area of proposed trail of phase 3) and setting in line 

with existing black fence of PEPCO under New York Ave. bridge. 

• The landscaping subcontractor came late  to site from other project and placed backfilled dirt  around trees planted 

yesterday. 

 

Thursday, January 07, 2010 

 

• The  prime contractor’s  electrical crew installed solar panel,box with two batteries and luminaire  on solar light 

poles set earlier @ sta. 21+23, 22+00, 22+78 and 23+55 of phase 2 trail area.Today this  crew completed installing 

solar panel,batteries box and luminaire on all the poles which are so far set on phase 2 trail area.Remaining poles of 

phase 2 will be set after completion of lagging walls and receipt of special poles to be set on Rhode island Ave. 

bridge deck. This crew  complied to punch list of light poles of phase 4. 

•  The prime contractor’s  other crew set forms, set BOLLARDS  on left side ( 6 Nos.) and right side  ( 12 Nos.) of 

entrance to trail from “5”  and “T” street and poured 5 cu.yds. concrete ( 4000 p.s.i.). This concrete is not tested 

• The landscaping subcontractor ( Green Team)  placed hardwood mulch around all the trees planted on 01-04-

2010,01-05-2010,  set three stakes around 17 Chestnut oak trees and tied wires to tree from stakes. 

 

Friday, January 08, 2010 

• The prime contractor’s electrical crew pulled wires from  R.S.A.P. pole ( sta. 45+90 of phase 4) to light pole 9 

sta.46+68 of phase 4) and from  R.S.A.P. pole (sta.48+50 of phase 4) to light pole inside plaza adjacent to wall of 

building). 

 

 

 

 

 

 

 

 

FINANCIALS 
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The contractor submitted the following two week look ahead schedule 

 

 

 

 

 

 

 

 

 

 

SCHEDULE 
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PROJECT PICTURES 
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